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Background

• 2009 Tri Party Agreement milestone negotiations set an 
interim commitment , M-16-140, for 100K Area Sludge 
Treatment Project (STP) and 105K West (KW) Reactor 
Complex. 

• M-16-140: “Submit Revised RD/RA Work Plans For 100 K Area 
RODs As Primary Document(S) Per HFFACO 11.6 With New 
Proposed Milestones Including For The Following: 

 Complete Removal Of The K West Basin 

 Complete Removal Of All Sludge (Includes Container, Settler Tank Sludge) 
From K West Basin Except Knock Out Pot Contents. 

 Complete Removal Of Knock Out Pot Contents 

 Complete Treatment And Packaging Of First Container Of TRU Sludge Waste 
Certifiable For Disposal At WIPP 

 Complete Treatment And Packaging Of Sludge For Disposal At WIPP 

 Begin 105-KW Reactor Interim Safe Storage 

 Complete 105-KW Reactor Interim Safe Storage 

 Initiate Soil Remediation Under K West Basin 

 Complete All Interim Response Actions At The 100 K Area.” 
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Proposed RD/RA Work Plans

• Four new Remedial Action Work Plans (RAWPs) are being 
prepared to satisfy the milestone: 

 DOE/RL-2010-52, KW Basin deactivation

 DOE/RL-2010-53, KW Basin demolition

 DOE/RL-2010-63, removal of sludge and KOP

 DOE/RL-2011-15, sludge treatment and packaging (Phase 2) 

• Begin  and complete 105KW Reactor interim safe storage 
(existing documentation is sufficient with minor changes) 

• Begin soil remediation under KW Basin (existing 
documentation is sufficient with minor changes)
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Proposed  105KW and STP Milestones

• Current Draft proposal includes nine new interim milestones and a 
date for M-16-00C, that are all achievable with a good confidence 
level and within projected funding levels

• STP milestone dates are taken from the project schedule

• Revisions from initial DOE proposal:

 M-016-00C, Complete all interim response actions for the 100K 
Area,  proposed completion 12/31/2020 (Initial proposal 12/31/2028)
for facilities and known waste sites

 M-016-173, Select K Basin Sludge Treatment and Packaging 
Technology  and propose new interim sludge Treatment and 
Packaging Milestones 3/31/2015 (Initial proposal 3/31/2016)

 M-016-186, Initiate Soil Remediation Under 105KW Fuel Storage 
Basin  12/31/2019 (Initial proposal 10/01/2024)

 M-093-26, Initiate 105KW Reactor Interim Safe Storage (ISS) 
12/31/2015 (Initial proposal 10/01/2019)

 M-093-27, Complete 105KW Reactor ISS 12/31/2019 (Initial 
proposal 9/30/2024)
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105 KE Reactor Area March 2008
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105 KE Reactor Area March 2011
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183 KW River Water Treatment Complex 
September 2009
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183 KW River Water Treatment Complex 
March 2011
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183.1 KE River Water Treatment Complex 
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100 K Area March 2011
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